COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2019

ESTI MATE SUMVARY 11:08:18
CONTI D C21774 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21774-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 85 AND VEL PERCENT TI ME: 72.22 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0853- 106
US 85 And WCR 18 Intersection & Signal

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 01/ 2019 DATE TI ME STARTED 10/15/2018
6663 COLORADO BLVD. DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 15/2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/24/2018 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 10/ 15/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,921, 130.14 PARTI Cl PATI NG $  1,568,281.37 $ 83, 590. 47
AWARD PRQJECT AMT:  $ 1,794, 145.39 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 81. 63% TOTAL EARNI NGS 1,568, 281. 37 83, 590. 47
FUNDS AVAI LABLE: $ 352, 848. 77 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,568, 281. 37 83, 590. 47
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,912.18 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,541, 369. 19 83, 590. 47

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,541, 369. 19 83, 590. 47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,500.47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21774-BID ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0005 11:08: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 34. 000 13. 000
EACH 0. 000 0. 00
17. 00000 13. 000 221.00
0010 202-00210 Renopval of Concrete Pavenent (6 to 8 inches) 1, 890. 000 604. 000
5% 0. 000 0. 00
14. 50000 604. 000 8, 758. 00
0015 202-00220 Renoval of Asphalt Mat 11, 134. 000 11, 134. 000
Sy 0. 000 0. 00
8. 00000 11, 134. 000 89, 072. 00
0020 202-00250  Rerpval of Pavenment Marking 3, 941. 000 3,202. 000
SF 739. 000 1, 551. 90
2.10000 3, 941. 000 8, 276. 10
0025 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 793. 000 793. 000
cY 0. 000 0. 00
21. 50000 793. 000 17, 049. 50
0035 203-00210 Borrow (Conplete In Place) 338. 000 338. 000
cY 0. 000 0. 00
33. 00000 338. 000 11, 154. 00
0040 203-01594 Conbi nati on Loader 40. 000 40. 000
HOUR 0. 000 0. 00
145. 00000 40. 000 5, 800. 00
0045 203-01597 Pot hol i ng 48. 500 48. 500
HOUR 0. 000 0. 00
185. 00000 48. 500 8,972.50
0050 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0055 207-00205 Topsoi | 700. 000 700. 000
cY 0. 000 0. 00

24.00000 700. 000 16, 800. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21774-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0005 11:08: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 800. 000 1, 790. 000
LF 10. 000 50. 00
5. 00000 1, 800. 000 9, 000. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0070 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0.00
2,130. 00000 4.000 8, 520. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 41. 000 27.000
HOUR 14. 000 2,240. 00
160. 00000 41.000 6, 560. 00
0080 208-00107 Removal of Trash 20. 000 20. 000
HOUR 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0085 208-00207 Erosi on Control Managenent 36. 000 14.000
DAY 2.500 450. 00
180. 00000 16. 500 2,970. 00
0090 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0. 00
0095 210-04051 Adj ust Val ve Box ( Special) 2.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0100 212-00006 Seedi ng (Native) 1. 500 0. 750
ACRE 0. 600 375. 00
625. 00000 1. 350 843. 75
0105 212-00032 Soi | Condi tioning 1. 500 0. 750
ACRE 0. 600 1,437.00
2, 395. 00000 1.350 3,233.25
0110 213-00002 Mul ching (Weed Free Hay) 1. 500 0. 750
ACRE 0. 600 1, 044. 00

1, 740. 00000 1. 350 2,349.00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21774-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0005 11:08: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00061 Ml ch Tackifier 300. 000 150. 000
LB 120. 000 408. 00
3. 40000 270. 000 918. 00
0120 304-06008  Aggregate Base Course (Class 6) (Special) 1, 754. 000 1, 699. 000
cY 55. 000 2,200. 00
40. 00000 1, 754. 000 70, 160. 00
0125 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 1,229.730 685. 780
TON 543. 950 57,114.75
105. 00000 1, 229.730 129, 121. 65
0130 412-01100 Concrete Pavenent (11 Inch) 7,993. 000 7,993. 000
SY 0. 000 0. 00
70. 00000 7,993. 000 559, 510. 00
0135 412-01105 Concrete Pavenment (11 Inch) (Special) 1, 325. 000 1, 325. 000
SY 0. 000 0. 00
87. 00000 1, 325. 000 115, 275. 00
0140 503-00018 Drilled Caisson (18 Inch) 5. 000 5. 000
LF -5.000 -1, 565. 00
313. 00000 0. 000 0. 00
0145 503- 00036 Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0.00
525. 00000 19. 000 9, 975. 00
0150 503-00048 Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
605. 00000 21.000 12, 705. 00
0155 503- 00054 Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
680. 00000 21.000 14, 280. 00
0160 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0165 612-00101 Delineator (Drivable Concrete Installation) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00

47.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 612-00102

0175 613-00200

0180 613-00206

0185 613-00250

0190 613-00300

0195 613-00306

0200 613-07005

0205 613-10000

0210 613-13000

0215 613-80130

0220 614-00011

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

Del i neator (Drivable Concrete Installation) (Type II)

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2-1/2 Inch Electrical Conduit

3 Inch Electrical Conduit

3 Inch Electrical Conduit (Bored)

Type Five Pull Box

Wring

Lumi naire (LED)

Servi ce Meter Cabinet

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
50. 00000
257. 000
LF
13. 00000
580. 000
LF
16. 00000
0. 000
LF
13. 25000
327. 000
LF
16. 50000
580. 000
LF
15. 25000
5. 000
EACH
2, 160. 00000
1. 000
LS
11, 300. 00000
4. 000
EACH
600. 00000
1. 000
EACH
5, 160. 00000
56. 250
SF

42.00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 07/ 2019

52

49

2,160

.00

.00

.00

.00

00

.00

.00

.00

.00

11:08:18

AMOUNT

3, 341.

9, 280

5,395

8, 845

10, 800

.00

00

00

.00

50

00

00

.00

.00

.00

.00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21774-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0005 11:08: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 Sign Panel (Cass I1) 14. 130 0. 000
SF 0. 000 0.00
53. 00000 0. 000 0. 00
0230 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0235 614-70336 Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0240 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0.00
0245 614-72854 Traffic Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
23, 000. 00000 0. 000 0. 00
0250 614-72887 M crowave Vehicl e Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
7, 060. 00000 0. 000 0.00
0255 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
34, 000. 00000 0. 000 0. 00
0260 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 200. 00000 0. 000 0.00
0265 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
31, 500. 00000 0. 000 0. 00
0270 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0275 614-86748 Control ler (Type 2070) 1. 000 0. 000
EACH 0. 000 0.00

6, 160. 00000 0. 000 0. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21774-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0005 11:08: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0285 614-87702 Et hernet Radio (Pair) 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0290 614-87704 Et hernet Radio (Single Cient) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0295 625-00000 Construction Surveying 1.000 0. 900
LS 0. 050 1, 900. 00
38, 000. 00000 0. 950 36, 100. 00
0300 626- 00000 Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 0. 850
LS 0. 100 430. 00
4, 300. 00000 0. 950 4, 085. 00
0310 627-00008 Modi fi ed Epoxy Pavenent Marking (Wite) 48. 400 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0315 627-00008 Modi fi ed Epoxy Pavenent Marking (Yellow) 10. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0317 627-00011  Pvnt Mg Paint (Waterborne) Adding Tenporary paint to 157. 000 113. 000
the project
GAL 44.000 2,068. 00
47.00000 157. 000 7,379.00
0320 627-30405 Pref orned Ther nopl astic Pavenent Narking (Word- Synbol) 638. 000 0. 000
SF 0. 000 0. 00
17. 75000 0. 000 0. 00
0325 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 426. 000 0. 000
Li ne
) SF 0. 000 0. 00

12. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0330 629-01031

0335

630- 00000

0340

630- 00007

0345

630- 00012

0350

630- 00015

0355

630- 80335

0360

630- 80341

0365

630- 80342

0370

630- 80343

0375

630- 80344

0380 630-80355

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

Survey Monunent (Type 3A)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Uni forned Traffic Control

Coor di nati on

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
790. 00000
700. 000
HOUR
26. 00000
90. 000
DAY
120. 00000
90. 000
DAY
650. 00000
10. 000
HOUR
15. 00000
10. 000
EACH
125. 00000
30. 000
EACH
65. 00000
38. 000
EACH
115. 00000
12. 000
EACH
150. 00000
100. 000
SF
20. 00000
5. 000
EACH

8, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 000
3. 000

247.000
14. 500
261.500

45. 000
19. 000
64. 000

64. 000
9. 000
73.000

7.000
1. 000
8. 000

9. 000
0. 000
9. 000

25. 200
1. 800
27.000

27.900
0. 000
27.900

10. 800
0. 000
10. 800

90. 000
0. 000
90. 000

4.500
0. 000
4.500
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ESTI MATE RUN 03/ 07/ 2019

790.

377.

2,280

5, 850

15

117

00

00

.00

.00

.00

.00

.00

11:08:18

AMOUNT

2,370

6, 799

7,680

47, 450

120.

1,125

1, 755

3,208

1,620

1,800

40, 050

00

00

00

00

00

00

00

50

00

00

00



CONTI D:

CAT NO0200

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

630- 80358

630- 80360

630- 80370

630- 80380

630- 85006

630- 85020

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

Mbbi | e Attenuator

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 650. 00000
108. 000
EACH
44. 00000
2, 580. 000
LF
27.00000
175. 000
EACH
13. 00000
2.000
EACH
5, 900. 00000
2.000
EACH
20, 000. 00000
25, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

97. 200
0. 000
97. 200

2,322.000
0. 000

2,322.000

. 500
0. 000
. 500

1. 800
0. 000
1.800

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:08:18

AMOUNT

2,970.

4, 276.

62, 694.

2,047.

10, 620.

18, 000.

00

80

00

50

00

00

.00

.00

.00

.00

.00



CONTI D: C21774

PCN: 21774-BID

PRQIECT NH0853- 106

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 700-70023 F/ A On-The-Job Trai nee

0445 700- 70025 F/ A Quality Incentive Paynent
0450 700- 70042 F/ A Railroad Fl agging
0455 700- 70082 F/ A Furnish & Install Electrical
0460 700- 70380 F/ A Erosion Control

CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620- 00002 Field Ofice (Cass 2)

0480 620-00012

Field Laboratory (C ass 2)

0485 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN03/07/ 2019

ESTI MATE NO. 0005 11: 08: 18
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 2,196. 320 2,196. 32
1. 00000 2, 196. 320 2,196. 32
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Servi ce 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,872,030.14%  83,590.47$ 1,519, 181. 37
1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400  CURRENT AMT $ 49, 100.00 $ 0.00$  49,100.00
PRQJECT TOTAL CURRENT AMI $ 1,921,130.14$  83,590.47 $ 1, 568, 281. 37



